

Daily Scrum 17

Date: September 24

Attendees: Matthew Chaar, Eduardo Parrado Arango, Joshua Aranzazu, Nelson Rodriguez, Joshua Conte

Start time: 05:00 PM

End time: 05:15 PM

Matthew Chaar:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Built the "Manual Entry" screen UI skeleton.
- What is planned to be done until the next scrum meeting? Connect form inputs to state.
- What are the hurdles? None.

Eduardo Parrado Arango:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Created an environment variable for the master encryption key.
- What is planned to be done until the next scrum meeting? Test local environment variables.
- What are the hurdles? Making sure .env isn't committed to GitHub.

Joshua Aranzazu:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Styled the Manual Entry form.
- What is planned to be done until the next scrum meeting? Add validation for "Secret Key" format.
- What are the hurdles? Validating Base32 string length.

Nelson Rodriguez:

- How many hours did I work since the last meeting? 2

- What was done since the last scrum meeting? Encryption test script successful.
- What is planned to be done until the next scrum meeting? Integrate encryption into the "Save Account" endpoint.
- What are the hurdles? None.

Joshua Conte:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Successfully captured QR data string.
- What is planned to be done until the next scrum meeting? Pass data to the backend for saving.
- What are the hurdles? JSON parsing error on some QR codes.