

Daily Scrum 18

Date: September 25

Attendees: Matthew Chaar, Eduardo Parrado Arango, Joshua Aranzazu, Nelson Rodriguez, Joshua Conte

Start time: 09:10 PM

End time: 09:25 PM

Matthew Chaar:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Wired up Manual Entry form to API call.
- What is planned to be done until the next scrum meeting? Handle API errors in UI.
- What are the hurdles? None.

Eduardo Parrado Arango:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Verified Nelson's encryption integration.
- What is planned to be done until the next scrum meeting? Review PR for "Save Account".
- What are the hurdles? None.

Joshua Aranzazu:

- How many hours did I work since the last meeting? 1.5
- What was done since the last scrum meeting? Added Base32 regex validation.
- What is planned to be done until the next scrum meeting? Polish UI for Sprint 2 finish.
- What are the hurdles? None.

Nelson Rodriguez:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Created POST /account endpoint.
- What is planned to be done until the next scrum meeting? Test saving a real secret key.
- What are the hurdles? None.

Joshua Conte:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Fixed JSON parsing; extracting secret param from URI.
- What is planned to be done until the next scrum meeting? Documentation for Sprint 2 Review.
- What are the hurdles? None.