

Daily Scrum 19

Date: September 26

Attendees: Matthew Chaar, Eduardo Parrado Arango, Joshua Aranzazu, Nelson Rodriguez, Joshua Conte

Start time: 09:00 PM

End time: 09:15 PM

Matthew Chaar:

- How many hours did I work since the last meeting? 2
- What was done since the last scrum meeting? Integration testing: Scanned QR -> Saved to DB -> Success.
- What is planned to be done until the next scrum meeting? Prepare Sprint Review demo.
- What are the hurdles? None.

Eduardo Parrado Arango:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Cleaned up database test entries.
- What is planned to be done until the next scrum meeting? Prepare Retrospective points.
- What are the hurdles? None.

Joshua Aranzazu:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Verified UI consistency on Android.
- What is planned to be done until the next scrum meeting? Rest / Weekend.
- What are the hurdles? None.

Nelson Rodriguez:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Verified data is stored encrypted in the DB table.

- What is planned to be done until the next scrum meeting? Rest.
- What are the hurdles? None.

Joshua Conte:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Final camera checks; pushed code.
- What is planned to be done until the next scrum meeting? Rest.
- What are the hurdles? None.