

Daily Scrum 2

Date: September 3

Attendees: Matthew Chaar, Eduardo Parrado Arango, Joshua Aranzazu, Nelson Rodriguez, Joshua Conte

Start time: 09:05 PM

End time: 09:20 PM

Matthew Chaar:

- How many hours did I work since the last meeting? 2
- What was done since the last scrum meeting? Environment set up; successfully ran "Hello World" on the emulator.
- What is planned to be done until the next scrum meeting? Create the project file structure in the repo.
- What are the hurdles? Emulator was lagging, but fixed it.

Eduardo Parrado Arango:

- How many hours did I work since the last meeting? 2
- What was done since the last scrum meeting? SQL instance is running.
- What is planned to be done until the next scrum meeting? Draft the User table schema.
- What are the hurdles? None.

Joshua Aranzazu:

- How many hours did I work since the last meeting? 1.5
- What was done since the last scrum meeting? Sketched wireframes for Login.
- What is planned to be done until the next scrum meeting? Convert sketches to digital design in Figma.
- What are the hurdles? Learning Figma shortcuts.

Nelson Rodriguez:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Server structure created.

- What is planned to be done until the next scrum meeting? Create a health-check API route.
- What are the hurdles? None.

Joshua Conte:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Selected otplib as a potential candidate.
- What is planned to be done until the next scrum meeting? Test generating a code locally.
- What are the hurdles? Understanding RFC 6238 fully.