

Daily Scrum 20

Date: September 29

Attendees: Matthew Chaar, Eduardo Parrado Arango, Joshua Aranzazu, Nelson Rodriguez, Joshua Conte

Start time: 09:05 PM

End time: 09:20 PM

Matthew Chaar:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Sprint 3 Planning.
- What is planned to be done until the next scrum meeting? Begin TOTP generation logic.
- What are the hurdles? None.

Eduardo Parrado Arango:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Reviewed Sprint 3 database needs.
- What is planned to be done until the next scrum meeting? Optimization of user queries.
- What are the hurdles? None.

Joshua Aranzazu:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Sketched UI for the "Token List".
- What is planned to be done until the next scrum meeting? Build the list component.
- What are the hurdles? None.

Nelson Rodriguez:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Assigned to TOTP backend validation (for future).
- What is planned to be done until the next scrum meeting? Help Matt with TOTP logic.

- What are the hurdles? None.

Joshua Conte:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Researching otplib configuration options.
- What is planned to be done until the next scrum meeting? Create a utility file for token generation.
- What are the hurdles? Understanding "step" and "window" settings.