

Daily Scrum 21

Date: September 30

Attendees: Matthew Chaar, Eduardo Parrado Arango, Joshua Aranzazu, Nelson Rodriguez, Joshua Conte

Start time: 09:00 PM

End time: 09:15 PM

Matthew Chaar:

- How many hours did I work since the last meeting? 1.5
- What was done since the last scrum meeting? Created TotpService.js shell.
- What is planned to be done until the next scrum meeting? Implement generation function.
- What are the hurdles? None.

Eduardo Parrado Arango:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Wrote SQL query to fetch all accounts for a user.
- What is planned to be done until the next scrum meeting? Create endpoint GET /accounts.
- What are the hurdles? None.

Joshua Aranzazu:

- How many hours did I work since the last meeting? 2
- What was done since the last scrum meeting? Built Token List UI; used dummy data.
- What is planned to be done until the next scrum meeting? Add the countdown timer visual.
- What are the hurdles? Circular progress bar implementation.

Nelson Rodriguez:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Helped Eduardo with the GET endpoint.

- What is planned to be done until the next scrum meeting? Decrypt secrets before sending to frontend.
- **What are the hurdles? Security concern:** should we send secrets to frontend? Yes, for local generation.

Joshua Conte:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Configured otplib defaults (30s step).
- What is planned to be done until the next scrum meeting? Test generating code from a known secret.
- What are the hurdles? None.