

Daily Scrum 22

Date: October 1

Attendees: Matthew Chaar, Eduardo Parrado Arango, Joshua Aranzazu, Nelson Rodriguez, Joshua Conte

Start time: 05:00 PM

End time: 05:15 PM

Matthew Chaar:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Connected TotpService to otpLib.
- What is planned to be done until the next scrum meeting? Feed real secrets into the service.
- What are the hurdles? None.

Eduardo Parrado Arango:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? GET /accounts endpoint complete.
- What is planned to be done until the next scrum meeting? Test with Postman.
- What are the hurdles? None.

Joshua Aranzazu:

- How many hours did I work since the last meeting? 2
- What was done since the last scrum meeting? Implemented circular progress SVG.
- What is planned to be done until the next scrum meeting? Animate the progress bar based on system time.
- What are the hurdles? Syncing animation with the 30-second window.

Nelson Rodriguez:

- How many hours did I work since the last meeting? 1.5
- What was done since the last scrum meeting? Implemented decryption in the controller.

- What is planned to be done until the next scrum meeting? Verify decrypted key matches original.
- What are the hurdles? Padding errors in decryption.

Joshua Conte:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Verified generated code against Google Authenticator. It matches.
- What is planned to be done until the next scrum meeting? Assist Josh A with timer logic.
- What are the hurdles? None.