

Daily Scrum 27

Date: October 8

Attendees: Matthew Chaar, Eduardo Parrado Arango, Joshua Aranzazu, Nelson Rodriguez, Joshua Conte

Start time: 05:00 PM

End time: 05:15 PM

Matthew Chaar:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Merged Joshua A's UI changes.
- What is planned to be done until the next scrum meeting? Review Nelson's delete endpoint.
- What are the hurdles? None.

Eduardo Parrado Arango:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Implemented basic AsyncStorage caching for accounts.
- What is planned to be done until the next scrum meeting? Sync local cache with API on load.
- What are the hurdles? Cache invalidation.

Joshua Aranzazu:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Toast notification works.
- What is planned to be done until the next scrum meeting? Add "Edit/Delete" icon to list items.
- What are the hurdles? None.

Nelson Rodriguez:

- How many hours did I work since the last meeting? 1

- What was done since the last scrum meeting? Verified delete endpoint removes row from DB.
- What is planned to be done until the next scrum meeting? Connect to frontend.
- What are the hurdles? None.

Joshua Conte:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Tested Airplane mode; app loads from cache (thanks Eduardo).
- What is planned to be done until the next scrum meeting? Document offline behavior.
- What are the hurdles? None.