

Daily Scrum 3

Date: September 4

Attendees: Matthew Chaar, Eduardo Parrado Arango, Joshua Aranzazu, Nelson Rodriguez, Joshua Conte

Start time: 09:00 PM

End time: 09:15 PM

Matthew Chaar:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Pushed folder structure to main branch.
- What is planned to be done until the next scrum meeting? Help Nelson with API config.
- What are the hurdles? Merge conflict in package.json (resolved).

Eduardo Parrado Arango:

- How many hours did I work since the last meeting? 2
- What was done since the last scrum meeting? Drafted User table schema.
- What is planned to be done until the next scrum meeting? Add fields for 2FA secrets in the schema.
- What are the hurdles? Deciding on data types for keys.

Joshua Aranzazu:

- How many hours did I work since the last meeting? 2
- What was done since the last scrum meeting? Figma Login screen done.
- What is planned to be done until the next scrum meeting? Design Registration screen.
- What are the hurdles? None.

Nelson Rodriguez:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Health check route works.
- What is planned to be done until the next scrum meeting? Connect server to local DB.

- What are the hurdles? Connection string errors.

Joshua Conte:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Generated first TOTP code in a standalone script.
- What is planned to be done until the next scrum meeting? Document how the library works for the team.
- What are the hurdles? None.