

Daily Scrum 35

Date: October 20

Attendees: Matthew Chaar, Eduardo Parrado Arango, Joshua Aranzazu, Nelson Rodriguez, Joshua Conte

Start time: 09:05 PM

End time: 09:20 PM

Matthew Chaar:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Preparing for Backlog Grooming.
- What is planned to be done until the next scrum meeting? Help Nelson with deep link testing.
- What are the hurdles? None.

Eduardo Parrado Arango:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Code review for Backup Code module.
- What is planned to be done until the next scrum meeting? Add "Regenerate Codes" functionality.
- What are the hurdles? Handling the invalidation of old codes.

Joshua Aranzazu:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Polished the "View Codes" screen UI.
- What is planned to be done until the next scrum meeting? Add a warning modal before regenerating.
- What are the hurdles? None.

Nelson Rodriguez:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Testing deep link on physical device.

- What is planned to be done until the next scrum meeting? Fix issue where app opens but doesn't navigate to Reset screen.
- What are the hurdles? Navigation container state.

Joshua Conte:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Tested Method Selector on small screens.
- What is planned to be done until the next scrum meeting? Adjust padding for accessibility.
- What are the hurdles? None.