

Daily Scrum 36

Date: October 21

Attendees: Matthew Chaar, Eduardo Parrado Arango, Joshua Aranzazu, Nelson Rodriguez, Joshua Conte

Start time: 09:00 PM

End time: 09:15 PM

Matthew Chaar:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Integration test: Failed login 3 times -> Account locked.
- What is planned to be done until the next scrum meeting? Ensure Admin can manually unlock.
- What are the hurdles? None.

Eduardo Parrado Arango:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? implemented "Regenerate" logic (delete all old, create new).
- What is planned to be done until the next scrum meeting? Connect to frontend API call.
- What are the hurdles? None.

Joshua Aranzazu:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Added Warning Modal.
- What is planned to be done until the next scrum meeting? Connect "Yes, Regenerate" button to API.
- What are the hurdles? None.

Nelson Rodriguez:

- How many hours did I work since the last meeting? 2

- What was done since the last scrum meeting? Fixed navigation issue; deep link now opens Reset Password form.
- What is planned to be done until the next scrum meeting? Implement password update logic in backend.
- What are the hurdles? None.

Joshua Conte:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Accessibility improvements (larger touch targets).
- What is planned to be done until the next scrum meeting? Help Matt with Admin unlock endpoint.
- What are the hurdles? None.