

Daily Scrum 37

Date: October 22

Attendees: Matthew Chaar, Eduardo Parrado Arango, Joshua Aranzazu, Nelson Rodriguez, Joshua Conte

Start time: 05:00 PM

End time: 05:15 PM

Matthew Chaar:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Created PUT /admin/unlock-user.
- What is planned to be done until the next scrum meeting? Test with Postman.
- What are the hurdles? None.

Eduardo Parrado Arango:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Verified regeneration works; old codes are invalid.
- What is planned to be done until the next scrum meeting? Documentation.
- What are the hurdles? None.

Joshua Aranzazu:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Verified PDF generation with new codes.
- What is planned to be done until the next scrum meeting? Clean up UI code.
- What are the hurdles? None.

Nelson Rodriguez:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Password update logic works.

- What is planned to be done until the next scrum meeting? Ensure user is logged out of all devices on password change.
- What are the hurdles? Invalidating JWT tokens (not using blacklist yet).

Joshua Conte:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Reviewed Matt's Admin endpoint.
- What is planned to be done until the next scrum meeting? Start prepping Sprint Review demo.
- What are the hurdles? None.