

# Daily Scrum 38

**Date:** October 23

**Attendees:** Matthew Chaar, Eduardo Parrado Arango, Joshua Aranzazu, Nelson Rodriguez, Joshua Conte

**Start time:** 09:05 PM

**End time:** 09:20 PM

---

## Matthew Chaar:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Admin unlock verified.
- What is planned to be done until the next scrum meeting? Merge Lockout feature to main.
- What are the hurdles? None.

## Eduardo Parrado Arango:

- How many hours did I work since the last meeting? 0.5
- What was done since the last scrum meeting? Documentation updated.
- What is planned to be done until the next scrum meeting? Help Nelson with token invalidation.
- What are the hurdles? None.

## Joshua Aranzazu:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? UI code cleaned up.
- What is planned to be done until the next scrum meeting? Test UI on tablet resolution.
- What are the hurdles? None.

## Nelson Rodriguez:

- How many hours did I work since the last meeting? 1.5
- What was done since the last scrum meeting? Decided to just change the tokenVersion in user DB to invalidate old tokens.

- What is planned to be done until the next scrum meeting? Implement tokenVersion check in middleware.
- What are the hurdles? None.

**Joshua Conte:**

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Creating demo script for Sprint Review.
- What is planned to be done until the next scrum meeting? Final polish.
- What are the hurdles? None.