

Daily Scrum 39

Date: October 24

Attendees: Matthew Chaar, Eduardo Parrado Arango, Joshua Aranzazu, Nelson Rodriguez, Joshua Conte

Start time: 09:00 PM

End time: 09:15 PM

Matthew Chaar:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Merged code; Sprint 4 features complete.
- What is planned to be done until the next scrum meeting? Weekend/Review.
- What are the hurdles? None.

Eduardo Parrado Arango:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Helped Nelson test the token versioning. It works.
- What is planned to be done until the next scrum meeting? Weekend.
- What are the hurdles? None.

Joshua Aranzazu:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Validated tablet UI.
- What is planned to be done until the next scrum meeting? Weekend.
- What are the hurdles? None.

Nelson Rodriguez:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Account recovery flow is solid.
- What is planned to be done until the next scrum meeting? Weekend.

- What are the hurdles? None.

Joshua Conte:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Verified all Sprint 4 stories are "Done".
- What is planned to be done until the next scrum meeting? Weekend.
- What are the hurdles? None.