

Daily Scrum 4

Date: September 5

Attendees: Matthew Chaar, Eduardo Parrado Arango, Joshua Aranzazu, Nelson Rodriguez, Joshua Conte

Start time: 05:00 PM

End time: 05:15 PM

Matthew Chaar:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Reviewed Nelson's server code.
- What is planned to be done until the next scrum meeting? Weekend research on JWT.
- What are the hurdles? None.

Eduardo Parrado Arango:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Finalized schema v1.
- What is planned to be done until the next scrum meeting? Create a migration script.
- What are the hurdles? None.

Joshua Aranzazu:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Registration screen design finished.
- What is planned to be done until the next scrum meeting? Share designs for feedback.
- What are the hurdles? None.

Nelson Rodriguez:

- How many hours did I work since the last meeting? 2
- What was done since the last scrum meeting? Fixed connection string; DB connected.
- What is planned to be done until the next scrum meeting? Clean up code.
- What are the hurdles? None.

Joshua Conte:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Wrote documentation on TOTP generation.
- What is planned to be done until the next scrum meeting? Look into QR code libraries.
- What are the hurdles? None.