

Daily Scrum 40

Date: October 27

Attendees: Matthew Chaar, Eduardo Parrado Arango, Joshua Aranzazu, Nelson Rodriguez, Joshua Conte

Start time: 09:05 PM

End time: 09:20 PM

Matthew Chaar:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Attended Sprint 5 Planning (Admin Dashboard focus).
- What is planned to be done until the next scrum meeting? Design Admin Dashboard layout.
- What are the hurdles? None.

Eduardo Parrado Arango:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Reviewed requirements for "Audit Logs".
- What is planned to be done until the next scrum meeting? Create AuditLog database table.
- What are the hurdles? None.

Joshua Aranzazu:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Assigned to Admin UI implementation.
- What is planned to be done until the next scrum meeting? Create "Admin" role in frontend.
- What are the hurdles? None.

Nelson Rodriguez:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Assigned to Documentation Polish.

- What is planned to be done until the next scrum meeting? Take high-res screenshots of current app state.
- What are the hurdles? None.

Joshua Conte:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Reviewing backlog for any leftover bugs.
- What is planned to be done until the next scrum meeting? Assist with Admin Dashboard routing.
- What are the hurdles? None.