

Daily Scrum 43

Date: October 30

Attendees: Matthew Chaar, Eduardo Parrado Arango, Joshua Aranzazu, Nelson Rodriguez, Joshua Conte

Start time: 09:05 PM

End time: 09:20 PM

Matthew Chaar:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Deactivate button connected to backend.
- What is planned to be done until the next scrum meeting? Add confirmation modal.
- What are the hurdles? None.

Eduardo Parrado Arango:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? GET /admin/logs endpoint complete with pagination.
- What is planned to be done until the next scrum meeting? Test performance.
- What are the hurdles? None.

Joshua Aranzazu:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Tables styled using a data-grid library.
- What is planned to be done until the next scrum meeting? Integrate the Audit Logs API into the UI.
- What are the hurdles? None.

Nelson Rodriguez:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Compiling Acceptance Criteria for final report.

- What is planned to be done until the next scrum meeting? Review with Product Owner (simulation).
- What are the hurdles? None.

Joshua Conte:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Debounce added to search.
- What is planned to be done until the next scrum meeting? Help Josh A with Audit Log UI.
- What are the hurdles? None.