

Daily Scrum 45

Date: November 3

Attendees: Matthew Chaar, Eduardo Parrado Arango, Joshua Aranzazu, Nelson Rodriguez, Joshua Conte

Start time: 09:05 PM

End time: 09:20 PM

Matthew Chaar:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Prepared topics for tonight's Backlog Grooming.
- What is planned to be done until the next scrum meeting? Refine the "Deactivate User" API logic.
- What are the hurdles? None.

Eduardo Parrado Arango:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Investigated CSV export libraries for Node.js.
- What is planned to be done until the next scrum meeting? Optimization of the Audit Log query.
- What are the hurdles? None.

Joshua Aranzazu:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Final styling touches on the Admin Sidebar.
- What is planned to be done until the next scrum meeting? Fix responsiveness on smaller tablet screens.
- What are the hurdles? None.

Nelson Rodriguez:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Documentation is 95% done.
- What is planned to be done until the next scrum meeting? Add a section on "Troubleshooting".
- What are the hurdles? None.

Joshua Conte:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Cleaned up unused components in the repo.
- What is planned to be done until the next scrum meeting? Assist Josh A with Admin UI.
- What are the hurdles? None.