

Daily Scrum 48

Date: November 6

Attendees: Matthew Chaar, Eduardo Parrado Arango, Joshua Aranzazu, Nelson Rodriguez, Joshua Conte

Start time: 09:00 PM

End time: 09:15 PM

Matthew Chaar:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Verified Reactivate flow.
- What is planned to be done until the next scrum meeting? Final backend code review for Sprint 5.
- What are the hurdles? None.

Eduardo Parrado Arango:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Created Entity Relationship Diagram (ERD) for documentation.
- What is planned to be done until the next scrum meeting? Insert ERD into Nelson's document.
- What are the hurdles? None.

Joshua Aranzazu:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Deactivate button connected; UI updates instantly.
- What is planned to be done until the next scrum meeting? Add loading spinner during API call.
- What are the hurdles? None.

Nelson Rodriguez:

- How many hours did I work since the last meeting? 0.5
- What was done since the last scrum meeting? Final PDF generated.
- What is planned to be done until the next scrum meeting? Upload to shared drive.
- What are the hurdles? None.

Joshua Conte:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Search robust against special chars.
- What is planned to be done until the next scrum meeting? Code freeze.
- What are the hurdles? None.