

Daily Scrum 5

Date: September 8

Attendees: Matthew Chaar, Eduardo Parrado Arango, Joshua Aranzazu, Nelson Rodriguez, Joshua Conte

Start time: 09:05 PM

End time: 09:20 PM

Matthew Chaar:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Researched JWT implementation best practices.
- What is planned to be done until the next scrum meeting? Install JWT libraries in backend.
- What are the hurdles? None.

Eduardo Parrado Arango:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Migration script created.
- What is planned to be done until the next scrum meeting? Run migration on shared DB.
- What are the hurdles? Hosting the DB remotely.

Joshua Aranzazu:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Adjusted designs based on team feedback.
- What is planned to be done until the next scrum meeting? Start coding the Login UI in React Native.
- What are the hurdles? CSS styling in React Native is slightly different.

Nelson Rodriguez:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Cleaned up server entry point.

- What is planned to be done until the next scrum meeting? Create User Controller file.
- What are the hurdles? None.

Joshua Conte:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Found react-native-qrcode-scanner.
- What is planned to be done until the next scrum meeting? Test scanner library compatibility.
- What are the hurdles? Camera permissions on simulator.