

Daily Scrum 50

Date: November 10

Attendees: Matthew Chaar, Eduardo Parrado Arango, Joshua Aranzazu, Nelson Rodriguez, Joshua Conte

Start time: 09:00 PM

End time: 09:15 PM

Matthew Chaar:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Attended Sprint 6 Planning.
- What is planned to be done until the next scrum meeting? Install Jest and Supertest.
- What are the hurdles? None.

Eduardo Parrado Arango:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Reviewed CSV export requirements.
- What is planned to be done until the next scrum meeting? Implement json2csv library.
- What are the hurdles? None.

Joshua Aranzazu:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Assigned to UI Polish.
- What is planned to be done until the next scrum meeting? Standardize button colors across the app.
- What are the hurdles? None.

Nelson Rodriguez:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Assigned to Integration Testing.
- What is planned to be done until the next scrum meeting? Create a test plan spreadsheet.

- What are the hurdles? None.

Joshua Conte:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Assigned to Refactoring.
- What is planned to be done until the next scrum meeting? Audit code for console.log statements.
- What are the hurdles? None.