

# Daily Scrum 51

**Date:** November 11

**Attendees:** Matthew Chaar, Eduardo Parrado Arango, Joshua Aranzazu, Nelson Rodriguez, Joshua Conte

**Start time:** 05:00 PM

**End time:** 05:15 PM

---

## Matthew Chaar:

- How many hours did I work since the last meeting? 1.5
- What was done since the last scrum meeting? Jest configured. Wrote first test for authController.
- What is planned to be done until the next scrum meeting? Test registration endpoints.
- What are the hurdles? Mocking the database connection.

## Eduardo Parrado Arango:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Basic CSV generation works in console.
- What is planned to be done until the next scrum meeting? Stream CSV to browser download.
- What are the hurdles? Setting correct HTTP headers.

## Joshua Aranzazu:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Updated primary color hex codes in CSS.
- What is planned to be done until the next scrum meeting? Fix alignment on the Settings screen.
- What are the hurdles? None.

## Nelson Rodriguez:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Test plan drafted (15 test cases).

- What is planned to be done until the next scrum meeting? Execute Test Case 1-5 (User Registration/Login).
- What are the hurdles? None.

**Joshua Conte:**

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Removed 20+ console logs.
- What is planned to be done until the next scrum meeting? Identify duplicate code in components.
- What are the hurdles? None.