

Daily Scrum 52

Date: November 12

Attendees: Matthew Chaar, Eduardo Parrado Arango, Joshua Aranzazu, Nelson Rodriguez, Joshua Conte

Start time: 09:10 PM

End time: 09:25 PM

Matthew Chaar:

- How many hours did I work since the last meeting? 2
- What was done since the last scrum meeting? Registration tests passing.
- What is planned to be done until the next scrum meeting? Write tests for TOTP verification logic.
- What are the hurdles? None.

Eduardo Parrado Arango:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? CSV download endpoint works.
- What is planned to be done until the next scrum meeting? Connect to "Export" button on frontend.
- What are the hurdles? Handling authentication token for the download link.

Joshua Aranzazu:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Settings screen alignment fixed.
- What is planned to be done until the next scrum meeting? Add skeletons for loading states.
- What are the hurdles? None.

Nelson Rodriguez:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Tests 1-5 passed.

- What is planned to be done until the next scrum meeting? Execute Tests 6-10 (QR Scanning/Token Generation).
- What are the hurdles? None.

Joshua Conte:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Abstracted "Input Field" into a shared component.
- What is planned to be done until the next scrum meeting? Refactor Login screen to use shared component.
- What are the hurdles? None.