

Daily Scrum 53

Date: November 13

Attendees: Matthew Chaar, Eduardo Parrado Arango, Joshua Aranzazu, Nelson Rodriguez, Joshua Conte

Start time: 09:00 PM

End time: 09:15 PM

Matthew Chaar:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? TOTP unit tests passing.
- What is planned to be done until the next scrum meeting? Test edge cases (expired tokens).
- What are the hurdles? None.

Eduardo Parrado Arango:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Frontend button triggers download successfully.
- What is planned to be done until the next scrum meeting? Format the date column in CSV.
- What are the hurdles? None.

Joshua Aranzazu:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Added Skeleton loaders.
- What is planned to be done until the next scrum meeting? Improve empty state for "No Accounts".
- What are the hurdles? None.

Nelson Rodriguez:

- How many hours did I work since the last meeting? 1.5

- What was done since the last scrum meeting? Found a bug in QR scanning (Test #7) - app crashes on invalid URL.
- What is planned to be done until the next scrum meeting? Create detailed bug report.
- What are the hurdles? None.

Joshua Conte:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Login screen refactored.
- What is planned to be done until the next scrum meeting? Fix the bug Nelson found.
- What are the hurdles? None.