

Daily Scrum 55

Date: November 17

Attendees: Matthew Chaar, Eduardo Parrado Arango, Joshua Aranzazu, Nelson Rodriguez, Joshua Conte

Start time: 09:00 PM

End time: 09:15 PM

Matthew Chaar:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Reviewed Josh C's bug fix.
- What is planned to be done until the next scrum meeting? Run full test suite.
- What are the hurdles? None.

Eduardo Parrado Arango:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Preparing Backlog Grooming topics (Deployment).
- What is planned to be done until the next scrum meeting? Check Heroku pricing tiers.
- What are the hurdles? None.

Joshua Aranzazu:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Verified UI polish on physical device.
- What is planned to be done until the next scrum meeting? Fix small padding issue on Header.
- What are the hurdles? None.

Nelson Rodriguez:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Retested Bug #402 - Passed.

- What is planned to be done until the next scrum meeting? Execute Tests 11-15 (Account Recovery/Admin).
- What are the hurdles? None.

Joshua Conte:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Bug fix confirmed.
- What is planned to be done until the next scrum meeting? Continue refactoring "Register" screen.
- What are the hurdles? None.