

Daily Scrum 56

Date: November 18

Attendees: Matthew Chaar, Eduardo Parrado Arango, Joshua Aranzazu, Nelson Rodriguez, Joshua Conte

Start time: 05:00 PM

End time: 05:15 PM

Matthew Chaar:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Full test suite passed.
- What is planned to be done until the next scrum meeting? Look into API rate limiting security.
- What are the hurdles? None.

Eduardo Parrado Arango:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Selected Vercel for Frontend, Heroku for Backend.
- What is planned to be done until the next scrum meeting? Create deployment config files.
- What are the hurdles? None.

Joshua Aranzazu:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Header padding fixed.
- What is planned to be done until the next scrum meeting? App icon design update.
- What are the hurdles? None.

Nelson Rodriguez:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? All 15 Test Cases passed.

- What is planned to be done until the next scrum meeting? Write Test Summary Report.
- What are the hurdles? None.

Joshua Conte:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Register screen refactored.
- What is planned to be done until the next scrum meeting? Assist with deployment config.
- What are the hurdles? None.