

Daily Scrum 57

Date: November 19

Attendees: Matthew Chaar, Eduardo Parrado Arango, Joshua Aranzazu, Nelson Rodriguez, Joshua Conte

Start time: 09:05 PM

End time: 09:20 PM

Matthew Chaar:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Added express-rate-limit to backend.
- What is planned to be done until the next scrum meeting? Final pre-deployment check.
- What are the hurdles? None.

Eduardo Parrado Arango:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Procfile created for Heroku.
- What is planned to be done until the next scrum meeting? Attempt staging deployment.
- What are the hurdles? Environment variables sync.

Joshua Aranzazu:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? New App Icon integrated.
- What is planned to be done until the next scrum meeting? Verify icon appearance on Home Screen.
- What are the hurdles? iOS caching old icon.

Nelson Rodriguez:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Test Summary Report completed.
- What is planned to be done until the next scrum meeting? Archive test results.

- What are the hurdles? None.

Joshua Conte:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Verified npm build runs without warnings.
- What is planned to be done until the next scrum meeting? Assist Eduardo with staging.
- What are the hurdles? None.