

Daily Scrum 6

Date: September 9

Attendees: Matthew Chaar, Eduardo Parrado Arango, Joshua Aranzazu, Nelson Rodriguez, Joshua Conte

Start time: 09:10 PM

End time: 09:25 PM

Matthew Chaar:

- How many hours did I work since the last meeting? 1.5
- What was done since the last scrum meeting? Installed JWT and configured secret keys.
- What is planned to be done until the next scrum meeting? Write a middleware for verifying tokens.
- What are the hurdles? None.

Eduardo Parrado Arango:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Set up cloud database (Supabase/Firebase/AWS).
- What is planned to be done until the next scrum meeting? Share credentials with team.
- What are the hurdles? Firewall rules.

Joshua Aranzazu:

- How many hours did I work since the last meeting? 2
- What was done since the last scrum meeting? Built basic text inputs for Login.
- What is planned to be done until the next scrum meeting? Style the buttons and add logo.
- What are the hurdles? Flexbox layout issues.

Nelson Rodriguez:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Created User Controller skeleton.

- What is planned to be done until the next scrum meeting? Define endpoints for Register/Login.
- What are the hurdles? None.

Joshua Conte:

- How many hours did I work since the last meeting? 2
- What was done since the last scrum meeting? Tested scanner; simulator doesn't support camera well.
- What is planned to be done until the next scrum meeting? Try testing on physical device.
- What are the hurdles? Need to set up phone for debugging.