

Daily Scrum 61

Date: November 25

Attendees: Matthew Chaar, Eduardo Parrado Arango, Joshua Aranzazu, Nelson Rodriguez, Joshua Conte

Start time: 05:00 PM

End time: 05:15 PM

Matthew Chaar:

- How many hours did I work since the last meeting? 1.5
- What was done since the last scrum meeting? Deployment successful! API is live.
- What is planned to be done until the next scrum meeting? Point mobile app to the Production URL.
- What are the hurdles? None.

Eduardo Parrado Arango:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Verified API health check on production.
- What is planned to be done until the next scrum meeting? Verify CSV download on production.
- What are the hurdles? None.

Joshua Aranzazu:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Recorded all raw footage.
- What is planned to be done until the next scrum meeting? Begin editing and adding voiceover.
- What are the hurdles? None.

Nelson Rodriguez:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? First draft of slide deck shared.

- What is planned to be done until the next scrum meeting? Incorporate team feedback.
- What are the hurdles? None.

Joshua Conte:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Tested APK; found one layout bug on small screens.
- What is planned to be done until the next scrum meeting? Quick CSS fix.
- What are the hurdles? None.