

Daily Scrum 7

Date: September 10

Attendees: Matthew Chaar, Eduardo Parrado Arango, Joshua Aranzazu, Nelson Rodriguez, Joshua Conte

Start time: 09:00 PM

End time: 09:15 PM

Matthew Chaar:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Wrote auth middleware.
- What is planned to be done until the next scrum meeting? Test middleware with dummy route.
- What are the hurdles? None.

Eduardo Parrado Arango:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Credentials shared; verified Nelson can connect.
- What is planned to be done until the next scrum meeting? Seed database with test users.
- What are the hurdles? None.

Joshua Aranzazu:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Buttons styled; Login UI looks good.
- What is planned to be done until the next scrum meeting? Start Registration UI.
- What are the hurdles? None.

Nelson Rodriguez:

- How many hours did I work since the last meeting? 1.5
- What was done since the last scrum meeting? Defined POST /login and POST /register routes.

- What is planned to be done until the next scrum meeting? Write logic for User Registration.
- What are the hurdles? Handling password hashing logic.

Joshua Conte:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Configured physical device; scanner opens.
- What is planned to be done until the next scrum meeting? See if scanner can read a QR code string.
- What are the hurdles? None.