

Daily Scrum 8

Date: September 11

Attendees: Matthew Chaar, Eduardo Parrado Arango, Joshua Aranzazu, Nelson Rodriguez, Joshua Conte

Start time: 09:05 PM

End time: 09:20 PM

Matthew Chaar:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Middleware tested successfully.
- What is planned to be done until the next scrum meeting? Coordinate with Nelson on integrating bcrypt.
- What are the hurdles? None.

Eduardo Parrado Arango:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Seeded database.
- What is planned to be done until the next scrum meeting? Verify data integrity.
- What are the hurdles? None.

Joshua Aranzazu:

- How many hours did I work since the last meeting? 1.5
- What was done since the last scrum meeting? Built Registration UI structure.
- What is planned to be done until the next scrum meeting? Add input validation (email regex).
- What are the hurdles? None.

Nelson Rodriguez:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Started registration logic; added body-parser.

- What is planned to be done until the next scrum meeting? Implement bcrypt for passwords.
- What are the hurdles? Npm install issues (resolved).

Joshua Conte:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Scanner reads QR string successfully.
- What is planned to be done until the next scrum meeting? Parse the "otpauth" URI string.
- What are the hurdles? String parsing regex.