

Daily Scrum 9

Date: September 12

Attendees: Matthew Chaar, Eduardo Parrado Arango, Joshua Aranzazu, Nelson Rodriguez, Joshua Conte

Start time: 05:00 PM

End time: 05:15 PM

Matthew Chaar:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Helped Nelson with bcrypt implementation.
- What is planned to be done until the next scrum meeting? Prepare for Sprint 1 Review.
- What are the hurdles? None.

Eduardo Parrado Arango:

- How many hours did I work since the last meeting? 0.5
- What was done since the last scrum meeting? Verified data integrity; DB is stable.
- What is planned to be done until the next scrum meeting? Review Sprint 1 goals.
- What are the hurdles? None.

Joshua Aranzazu:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Added email validation to forms.
- What is planned to be done until the next scrum meeting? Prepare UI demo for Sprint Review.
- What are the hurdles? None.

Nelson Rodriguez:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Password hashing working on register route.

- What is planned to be done until the next scrum meeting? Commit code for review.
- What are the hurdles? None.

Joshua Conte:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Wrote a helper function to parse URI.
- What is planned to be done until the next scrum meeting? Clean up scanner code.
- What are the hurdles? None.