

Sprint Backlog Grooming Meeting Minutes (Sprint 1)

Date: September 8

Attendees: Matthew Chaar, Eduardo Parrado Arango, Joshua Aranzazu, Nelson Rodriguez, Joshua Conte

Start time: 8:00 PM

End time: 9:00 PM

The following user stories were created/discussed/refined/prioritized. All user stories were reviewed for clarity.

The user stories below are currently in progress or refined for the next steps:

User Story #1: User Registration API (Create/Refined) - Discussed password hashing requirements (Bcrypt/Argon2).

User Story #2: Login UI Input Validation - Added requirements for email format checks.

User Story #3: QR Code Scanning Library research - Prioritized specifically for mobile implementation.

User Story #4: Database connection pooling - Refined technical constraints.

User Story #5: Session Management (JWT vs Sessions) - Discussed pros/cons, leaned towards JWT.