

Sprint Backlog Grooming Meeting Minutes (Sprint 5)

Date: November 3

Attendees: Matthew Chaar, Eduardo Parrado Arango, Joshua Aranzazu, Nelson Rodriguez, Joshua Conte

Start time: 9:00 PM

End time: 10:00 PM

The following user stories were created/discussed/refined/prioritized.

The user stories below are completed or refined:

User Story #1: Export Audit Logs (Refined) - Added requirement to export logs as CSV for compliance.

User Story #2: Admin Role Protection (Refined) - Ensure API endpoints verify the "Admin" role in the JWT token, not just on the frontend.

User Story #3: Unit Testing (New) - Prioritized writing Jest tests for the critical crypto functions in the next sprint.

User Story #4: UI Polish (New) - Identify inconsistencies in fonts and colors across the app for a final sweep.

User Story #5: Deployment Prep (New) - Discussed hosting options (Heroku/Vercel) for the final submission.