

Sprint Backlog Grooming Meeting Minutes (Sprint 6)

Date: November 17

Attendees: Matthew Chaar, Eduardo Parrado Arango, Joshua Aranzazu, Nelson Rodriguez, Joshua Conte

Start time: 9:00 PM

End time: 10:00 PM

The following user stories were created/discussed/refined/prioritized.

The user stories below are completed or refined:

User Story #1: Production Environment Setup (New) - Discussed creating a "Production" project in Firebase/Supabase separate from "Dev".

User Story #2: Rate Limiting Configuration (Refined) - Decided on a limit of 100 requests per 15 minutes per IP for the public API.

User Story #3: Demo Video Script (New) - We need to script the 5-minute video presentation for the final submission.

User Story #4: Final Slide Deck (New) - Created a story to compile the architecture diagrams and screenshots into the final PPT.

User Story #5: Clean console.log (Refined) - Emphasized removing all debug logs before the final build.