

Sprint Planning Meeting Minutes (Sprint 2)

Date: September 15

Attendees: Matthew Chaar, Eduardo Parrado Arango, Joshua Aranzazu, Nelson Rodriguez, Joshua Conte

Start time: 8:00 PM

End time: 9:00 PM

After discussion, the velocity of the team was estimated to be 15 Story Points.

The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority.

User Story #1: Implement User Registration (Backend API + Database insertion).

User Story #2: Develop Login Screen UI with form validation.

User Story #3: Implement JWT generation on successful login.

User Story #4: Create "Add Account" button and UI flow.

User Story #5: Integrate basic Camera permission handling for QR scanning.

The team members indicated their willingness to work on the following user stories.

Matthew Chaar: User Story #1: Implement User Registration (Backend API + Database insertion).

Eduardo Parrado Arango: User Story #2: Develop Login Screen UI with form validation.

Joshua Aranzazu: User Story #3: Implement JWT generation on successful login.

Nelson Rodriguez: User Story #4: Create "Add Account" button and UI flow.

Joshua Conte: User Story #5: Integrate basic Camera permission handling for QR scanning.