

Sprint Planning Meeting Minutes (Sprint 4)

Date: October 13

Attendees: Matthew Chaar, Eduardo Parrado Arango, Joshua Aranzazu, Nelson Rodriguez, Joshua Conte

Start time: 8:30 PM

End time: 9:30 PM

After discussion, the velocity of the team was estimated to be 20 Story Points.

The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority.

User Story #1: Generate and Store Backup Codes (Set of 10).

User Story #2: UI: "View Backup Codes" screen with Print/Download option.

User Story #3: Implement Account Lockout Policy (3 failed attempts).

User Story #4: Create "Matching" Method Selector UI (TOTP vs Backup Code).

User Story #5: Account Recovery Workflow (Email unlock link).

The team members indicated their willingness to work on the following user stories.

Matthew Chaar: User Story #3: Implement Account Lockout Policy (3 failed attempts).

Eduardo Parrado Arango: User Story #1: Generate and Store Backup Codes (Set of 10).

Joshua Aranzazu: User Story #2: UI: "View Backup Codes" screen with Print/Download option.

Nelson Rodriguez: User Story #5: Account Recovery Workflow (Email unlock link).

Joshua Conte: User Story #4: Create "Matching" Method Selector UI (TOTP vs Backup Code).