

Sprint Planning Meeting Minutes (Sprint 5)

Date: October 27

Attendees: Matthew Chaar, Eduardo Parrado Arango, Joshua Aranzazu, Nelson Rodriguez, Joshua Conte

Start time: 8:30 PM

End time: 9:30 PM

After discussion, the velocity of the team was estimated to be 22 Story Points.

The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority.

User Story #1: Create Admin Dashboard UI Layout (Sidebar/Navigation).

User Story #2: Backend: Implement Audit Logging Middleware (Login/Fail/Update).

User Story #3: Admin Feature: View List of Users with Search/Filter.

User Story #4: Admin Feature: Ability to Deactivate/Ban Users.

User Story #5: Finalize System Documentation (Screenshots & User Manual).

The team members indicated their willingness to work on the following user stories.

Matthew Chaar: User Story #1: Create Admin Dashboard UI Layout (Sidebar/Navigation).

Eduardo Parrado Arango: User Story #2: Backend: Implement Audit Logging Middleware (Login/Fail/Update).

Joshua Conte: User Story #3: Admin Feature: View List of Users with Search/Filter.

Joshua Aranzazu: User Story #4: Admin Feature: Ability to Deactivate/Ban Users.

Nelson Rodriguez: User Story #5: Finalize System Documentation (Screenshots & User Manual).