

Sprint Planning Meeting Minutes (Sprint 6)

Date: November 10

Attendees: Matthew Chaar, Eduardo Parrado Arango, Joshua Aranzazu, Nelson Rodriguez, Joshua Conte

Start time: 8:30 PM

End time: 9:30 PM

After discussion, the velocity of the team was estimated to be 20 Story Points. (Focusing on quality assurance and testing).

The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority.

User Story #1: Comprehensive Unit Testing (Jest) for Backend API.

User Story #2: Integration Testing for Mobile App Flows (Login -> Scan -> Token).

User Story #3: UI/UX Polish (Fixing alignment, colors, loading states).

User Story #4: Implement CSV Export for Admin Audit Logs.

User Story #5: Final Code Refactoring and Cleanup (Remove unused imports/comments).

The team members indicated their willingness to work on the following user stories.

Matthew Chaar: User Story #1: Comprehensive Unit Testing (Jest) for Backend API.

Eduardo Parrado Arango: User Story #4: Implement CSV Export for Admin Audit Logs.

Joshua Aranzazu: User Story #3: UI/UX Polish.

Nelson Rodriguez: User Story #2: Integration Testing for Mobile App Flows.

Joshua Conte: User Story #5: Final Code Refactoring and Cleanup.