

Sprint Review Meeting Minutes (Sprint 1)

Date: September 14

Attendees: Matthew Chaar, Eduardo Parrado Arango, Joshua Aranzazu, Nelson Rodriguez, Joshua Conte

Start time: 8:30 PM

End time: 9:30 PM

After a show and tell presentation, the implementation of the following user stories were accepted by the product owners: All.

User Story: Initialize project repository and development environment setup.

User Story: Design and implement basic Database Schema for User Accounts.

User Story: Create initial UI wireframes for Login and Registration screens.

User Story: Set up basic API server with health check endpoints.

The following ones were rejected and moved back to the product backlog to be assigned to a future sprint at a future Sprint Planning meeting.

User Story - None - all user stories accepted.

How this should be reflected on the user story definition in Mingle:

Accepted by Product Owner during the Sprint Review (Show and Tell) on 09/14/2025.

Implementation met acceptance criteria and is now marked as Done. No further action required.