

Sprint Review Meeting Minutes (Sprint 4)

Date: October 26

Attendees: Matthew Chaar, Eduardo Parrado Arango, Joshua Aranzazu, Nelson Rodriguez, Joshua Conte

Start time: 8:00 PM

End time: 9:00 PM

After a show and tell presentation, the implementation of the following user stories were accepted by the product owners: All.

User Story: Generate and Store Backup Codes (Set of 10).

User Story: UI: "View Backup Codes" screen with Print/Download option.

User Story: Implement Account Lockout Policy (3 failed attempts).

User Story: Create "Matching" Method Selector UI (TOTP vs Backup Code).

User Story: Account Recovery Workflow (Email unlock link).

The following ones were rejected and moved back to the product backlog to be assigned to a future sprint at a future Sprint Planning meeting.

User Story - None - all user stories accepted.

How this should be reflected on the user story definition in Mingle:

Accepted by Product Owner during the Sprint Review (Show and Tell) on 10/26/2025.

Implementation met acceptance criteria and is now marked as Done. No further action required.