

Sprint Review Meeting Minutes (Sprint 5)

Date: November 9

Attendees: Matthew Chaar, Eduardo Parrado Arango, Joshua Aranzazu, Nelson Rodriguez, Joshua Conte

Start time: 8:00 PM

End time: 9:00 PM

After a show and tell presentation, the implementation of the following user stories were accepted by the product owners: All.

User Story: Create Admin Dashboard UI Layout.

User Story: Backend: Implement Audit Logging Middleware.

User Story: Admin Feature: View List of Users with Search/Filter.

User Story: Admin Feature: Ability to Deactivate/Ban Users.

User Story: Finalize System Documentation.

The following ones were rejected and moved back to the product backlog to be assigned to a future sprint at a future Sprint Planning meeting.

User Story - None - all user stories accepted.

How this should be reflected on the user story definition in Mingle:

Accepted by Product Owner during the Sprint Review (Show and Tell) on 11/09/2025.

Implementation met acceptance criteria and is now marked as Done. No further action required.