

Sprint Review Meeting Minutes (Sprint 6)

Date: November 23

Attendees: Matthew Chaar, Eduardo Parrado Arango, Joshua Aranzazu, Nelson Rodriguez, Joshua Conte

Start time: 8:00 PM

End time: 9:00 PM

After a show and tell presentation, the implementation of the following user stories were accepted by the product owners: All.

User Story: Comprehensive Unit Testing (Jest) for Backend API.

User Story: Integration Testing for Mobile App Flows.

User Story: UI/UX Polish (Fixing alignment, colors, loading states).

User Story: Implement CSV Export for Admin Audit Logs.

User Story: Final Code Refactoring and Cleanup.

The following ones were rejected and moved back to the product backlog to be assigned to a future sprint at a future Sprint Planning meeting.

User Story - None - all user stories accepted.

How this should be reflected on the user story definition in Mingle:

Accepted by Product Owner during the Sprint Review (Show and Tell) on 11/23/2025.

Implementation met acceptance criteria and is now marked as Done. No further action required.