

Daily Scrum Meeting Minutes: 11/06/2025

Attendees: Luis Delgado, Andres Hernandez Raggioli, Gaeldesh Demosthene, Ana Oliveira

Start time: 7:00 PM

End time: 10:00 PM

Luis Delgado:

- How many hours did I work since the last meeting?
 - 3 hours
- What was done since the last scrum meeting?
 - Fix bugs to improve functionality
- What is planned to be done until the next scrum meeting?
 - Test the project interface
- What are the hurdles?
 - None

Ana Oliveira:

- How many hours did I work since the last meeting?
 - 3 hours.
- What was done since the last scrum meeting?
 - Implemented deck export functionality allowing users to download decks in JSON format. Began setting up import logic to parse and validate uploaded files before saving to the database.
- What is planned to be done until the next scrum meeting?
 - Finish import functionality and add confirmation/error messages for invalid or duplicate decks.
- What are the hurdles?
 - Handling edge cases in file parsing and ensuring consistent deck ownership after import.

Andres Hernandez:

- How many hours did I work since the last meeting?
 - 3 hours
- What was done since the last scrum meeting?
 - Worked on finishing the data base management
- What is planned to be done until the next scrum meeting?
 - Continue to work on the data base
- What are the hurdles?
 - none

Gaeldesh Demosthene:

- How many hours did I work since the last meeting?
 - 3 hours
- What was done since the last scrum meeting?

- o Adjusted scaling of Ui elements based on display resolution
- What is planned to be done until the next scrum meeting?
 - o Create scalable Ui elements
- What are the hurdles?
 - o None