

Sprint Planning Meeting Minutes: 09/15/2025

Attendees: Luis Delgado, Andres Hernandez Raggioli, Gaeldesh Demosthene, Ana Oliveira

Start time: 7:00 pm

End time: 10:00 pm

After discussion, the velocity of the team was estimated to be 30 story points per sprint.

The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority.

- User Story 1: Implement User Authentication and Login System
- User Story 2: Design and Integrate User Profile Management
- User Story 3: Develop Progress Report Dashboard with Charts
- User Story 4: Connect to Third-Party API for Data Retrieval
- User Story 5: Enable Export of Reports in PDF Format

The team members indicated their willingness to work on the following user stories.

- Andres Hernandez Raggioli
 - User Story 1: Implement User Authentication and Login System
 - User Story 3: Develop Progress Report Dashboard with Charts
- Luis Delgado
 - User Story 4: Connect to Third-Party API for Data Retrieval
 - User Story 5: Enable Export of Reports in PDF Format
- Ana Oliveira
 - User Story 2: Design and Integrate User Profile Management
 - User Story 3: Develop Progress Report Dashboard with Charts
- Gaeldesh Demosthene
 - User Story 4: Connect to Third-Party API for Data Retrieval
 - User Story 1: Implement User Authentication and Login System