

Sprint Planning Meeting Minutes: 09/29/2025

Attendees: Luis Delgado, Andres Hernandez Raggioli, Gaeldesh Demosthene, Ana Oliveira

Start time: 7:00 pm

End time: 10:00 pm

After discussion, the velocity of the team was estimated to be 30 story points per sprint.

The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority.

- User Story 1: Enable Export of Reports in PDF Format
- User Story 2: Implement Sorting and Filtering Options in Dashboard
- User Story 3: Allow Users to Update Passwords from Profile Settings.
- User Story 4: Display Basic Notifications (e.g., "Report Exported Successfully")
- User Story 5: Implement Basic Navigation Menu Across Pages

The team members indicated their willingness to work on the following user stories.

- Andres Hernandez Raggioli
 - User Story 2: Implement Sorting and Filtering Options in Dashboard
 - User Story 3: Allow Users to Update Passwords from Profile Settings.
- Luis Delgado
 - User Story 1: Enable Export of Reports in PDF Format
 - User Story 5: Implement Basic Navigation Menu Across Pages
- Ana Oliveira
 - User Story 2: Implement Sorting and Filtering Options in Dashboard
 - User Story 3: Allow Users to Update Passwords from Profile Settings.
- Gaeldesh Demosthene
 - User Story 4: Display Basic Notifications (e.g., "Report Exported Successfully")
 - User Story 5: Implement Basic Navigation Menu Across Pages