

Sprint Review Meeting Minutes

Attendees: Luis Delgado, Andres Hernandez Raggioli, Ana Oliveira, Gaeldesh Demosthene

Start time: 7:00 PM

End time: 8:00 PM

After a show and tell presentation, the implementation of the following user stories were accepted by the product owners:

- User Story 1: Implement User Authentication and Login System
- User Story 2: Design and Integrate User Profile Management
- User Story 3: Develop Progress Report Dashboard with Charts
- User Story 4: Connect to Third-Party API for Data Retrieval

The following ones were rejected and moved back to the product backlog to be assigned to a future sprint at a future Spring Planning meeting:

- User Story 5: Enable Export of Reports in PDF Format