

Daily Scrum Meeting Minutes:

Attendees: George Spanioli, Issik Drew, Joshua Lopez, Ivan Marquez Jr, Justin Robertson

Start time: 6:00 PM

End time: 7:00

06/19 Ivan Marquez

- How many hours did I work since the last meeting?
 - 3
- What was done since the last scrum meeting?
 - continue testing of website
- What is planned to be done until the next scrum meeting?
 - Looking through the back end of the website
- What are the hurdles?
 - none

06/19 George Spanioli

- How many hours did I work since the last meeting?
 - 3
- What was done since the last scrum meeting?
 - Continue planning on how to design site layout
- What is planned to be done until the next scrum meeting?
 - Continue building the frontend code for the site
- What are the hurdles?
 - None

06/19 Issik Drew

- How many hours did I work since the last meeting?
 - 3
- What was done since the last scrum meeting?
 - Testing secure login.
- What is planned to be done until the next scrum meeting?
 - Implementing secure login for users.
- What are the hurdles?
 - Understanding secure storage for data in transit.

06/19 Joshua Lopez

- How many hours did I work since the last meeting?
 - 3
- What was done since the last scrum meeting?
 - User feedback
 - Gamification elements
- What is planned to be done until the next scrum meeting?
 - Working on the site

- What are the hurdles?
 - none

06/19 Justin Robertson

- How many hours did I work since the last meeting?
 - 3
- What was done since the last scrum meeting?
 - Test Java Updates
- What is planned to be done until the next scrum meeting?
 - Test Java Updates
- What are the hurdles?
 - Current package uses outdated Java