

Sprint Review Meeting Minutes

Project: Vocabulary in Reading Study (VIRS)

Date: July 13, 2025

Time: 10:00 AM – 12:00 PM

Attendees

- George Spanioli – Frontend Developer
- Issik Drew – Backend Developer
- Joshua Lopez – AWS Infrastructure
- Ivan Marquez Jr – Testing / Manual QA
- Justin Robertson – Full Stack Developer

Review Summary

During the show and tell session, product owners reviewed the newly implemented features. Several features were approved and marked complete, while others were deferred due to minor implementation gaps or design feedback.

Accepted User Stories

User Story #14 – Bookmark Favorite Words

As a user, I want to save and revisit specific vocabulary words across all devices. (Frontend + Backend)

User Story #16 – Daily Vocabulary Challenge

As a user, I want to complete a short daily word quiz to reinforce consistent learning. (Frontend + Backend + Database)

User Story #10 – Admin Dashboard Analytics (Finalized)

Backend data queries were optimized, and full engagement statistics are now available to admins.

User Story #12 – Gamification Elements (XP/Badges)

Updated visuals and badge unlock criteria were accepted after the final round of revisions.

Deferred or Rejected User Stories

User Story #13 – Speech Recognition Practice

Audio quality inconsistencies and third-party API response issues delayed deployment. Moved to next sprint for refinement.

User Story #15 – Text-to-Speech Customization

The feature is under development. UI controls are in place, but backend parameterization is incomplete.