

Sprint Backlog Grooming Meeting Minutes:

Project: USB Drop Attack

Attendees: Roberto Martinez, Lauren De Leon, Mohammed Alabdaljabbar, Nicholas Marini, Jonathan Ruiz

Start time: 7:30 PM

End time: 8:30 PM

After discussion, the velocity of the team was estimated to be 15.

Sprint Goal: Ensure the tasks are met from Sprint 1. Review and clarify backlog things for sprint 2.

Sprint Planning Tasks:

- User Task: 3 Research 3 real-world USB baiting incidents
- User Task: 3 Identify USB attack methods from sources
- User Task: 3 Create an outline for the final presentation
- User Task: 3 Brainstorm topics for final report
- User Task: 3 Assign individual roles for design and writing for next sprint

The team members indicated their willingness to work on the following user tasks.

- Nicholas Marini
- User Task: 3 Create an outline for the final presentation
- Progress: Brainstormed an outline on how the presentation will be. Will begin with slides next week.
- Roberto Martinez
- User Task: 3 Brainstorm topics for final report
- Progress: Discussed that the task was super important. The task focused on the ideas so ideas were discussed during the meeting.
- Mohammed Alabdaljabbar
- User Task: 3 Identify USB attack methods from sources
- Progress: Researched and identified some USB attacks methods. Listing them will be done next week.

- Jonathan Ruiz
- User Task: 3 Assign individual roles for design and writing for next sprint
- Progress: Kept the roles the same. Will change the roles when the actual report work begins.
- Lauren De Leon
- User Task: 3 Research 3 real-world USB baiting incidents
- Progress: It is in progress. It will be done next week.